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 Recently Completed and e Future/FY17 Projects

Ongoing Projects — Tanner Amphitheater
— Millennium historical preservation
— Funeral Queuing Areas — Ft Myer Gate historical

— Salt and Sand Storage preservation

Facility — Columbarium vertical

— Columbarium horizontal repairs

repairs — Ord and Weiztel Gate

— Tomb of Remembrance Reconstruction

— Infrastructure — Infrastructure
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@RHNGTON Expanding Cemetery Capacity

National Cemetery

Arlington National Cemetery
O Projection in 2010 maintaining status quo .

* Run out of first interment space in 2020’s

O Millennium Project (complete FY 16)
« 27 acres
o 27,282 burial opportunities
* Extends capacity to mid 2030s

; ) : SRR e, g 5:'1-.1&.
O Southern Expansion ( begin const ~ FY 18)
e 37-40 acres

* Extends capacity to ~2050s
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@RHNGTON Millennium Project

National Cemetery

Lyl

i Highlights
N S 0 91% complete
<4 (1 Remains within budget

bridge, sidewalks, roadway and
landscaping
-. e J Nov — major construction complete
1!  Jan - contract complete
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RLINGTON

National Cemetery  FUNEral Procession Queuing Area
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BUILDING |l

Highlights

¢ (132% complete

SECTION 33

U Phase 1 New Staff Lot —
O Complete end of Oct
 Use as interim queuing lot
staring Nov 16

VISITOR PARKING

» - EISENHOWER DRIVE

U Phase 2
J Began 2A construction in early
==QOct
 Begin 2B construction (current

g - :f, HQ parking lot) early Nov
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SECTION 54

U May2017: Current Contract

- & | Completion Date
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RLINGTON Salt, Sand Storage Facility

National Cemetery

Highlights
U 60% complete; well ahead of schedule
U Turn over paved area Dec 16

U Estimated completion Jan 17

U May 2017: Contract Completion Date
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RLINGTON Columbaria Flagstone

National Cemetery
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Highlights

U Sep 2015: Construction Contract Award

 Sep 2017: Estimated Completion

[ Replace Deteriorating Flagstone in Court 1, 2,4, 5, 6
and Center Oval Courtyard
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@RLINGTON

National Cemetery

Tomb of Remembrance
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Current Status

Pre-construction activities ongoing

Groundbreaking late Oct

Estimated Completion end of 2016




RLINGTON S
National Cemetery Infrastructure - Electrical Privatization

 Privatization Contract Awarded Sep 2015.

L Key projects ongoing vicinity
Amphitheater, Sherman/Sheridan Drives and
Columbarium 2

0 Added Capital Improvement project in
late FY16 to set future conditions for Admin
Bldg renovation and Halsey Dr repair
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@RLINGTON

National Cemetery

Jun 2015

Milled Within 5 ¥ ears
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Infrastructure - Roads

Oct 2016

MNoticeable Deterioration

850 1,100 1840 2300
Faet

Total Reconstruction Completed

Years

5

Milled Within

—— More Advance Dererioration =




RLINGTON Infrastructure - Storm Drains

National Cemetery

L Nearly complete Phases 1 & 2; Stone Bridge
FLILEE O repairs after Veterans Day

L Phase 3 partially complete; de-scoping to
coordinate with road work in area

 Slipped award for Phase 4 to FY18 (revised cost
based on existing conditions found in Ph 1-3)
0 De-scoping Phases 5-6 to add to road projects

0 Added Capital Improvement project in late FY16 to
" set future conditions for Admin Bldg renovation and
| Halsey Dr repair

LEGEND

Failed or failing condition
Near Fahure

Degraded but OK

e (700d, Servicable condition

<’::b PHASES

STORM DRATN ASSESSME
(from 2003 tele video survey)
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RUNGTON  Other Ongoing Projects

National Cemetery

O Ord and Weitzel Road Repair Design

1 Administration Building Designs

HoNOR - REMEMBER - EXPLORE



RLINGTON

National Cemetery

Upcoming/FY17 Projects
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RLINGTON . .
National Cemetery Historic Structures Preservation Program
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RLINGTON . .
National Cemetery Historic Structures Preservation Program
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@I—{LINGTON -

Neubnal Cemstery Columbaria Vertical Repairs
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@RLI T . .
National liﬁegg Ord and Weitzel Gate Reconstruction
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RLINGTON .
Infrastructure — Road Repairs

National Cemetery

Ord & Weitzel Gate
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National Cemetery
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@RLINGTON Infrastructure — Irrigation Upgrades

(J Contract awarded Sep 16

[ Ongoing coordination with
NPS, DVP and SHPO

O Anticipate mobilize Dec 16




RLINGTON Others

National Cemetery

 Chaffee Parking Lot Rebuild (across from Arlington House)
O JFK Granite Walkway Resurfacing

O Sanitary Sewer Survey

O Amphitheater Doors and Window Repairs

1 Fountain Repairs (JFK and Roosevelt)

O Implement BUILDER and GFEBS systems for asset management and work
orders
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RLINGTON

National Cemetery

Questions
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